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Training facilitator: Philip Marris, 

CEO of Marris Consulting, ToC & Lean expert, >30 years, >200 projects

 Consultant (warning!).

 Theory of Constraints specialist. 32 years of ToC experience. Started working with the 

founder Eliyahu Goldratt in 1986. 34 year experience of Lean (Manuf. & Engineering)

 >30 years of experience helping over 200 companies in all industries. 

 Over 50 assignments in project environments especially New Product Development & 

MRO (Maintenance Repair & Overhaul).

 Author of the very boring but bestselling French textbook about ToC in manufacturing 

Le Management Par les Contraintes.

 Author of numerous articles. Over 10 conferences a year worldwide on these subjects.

 Administrator of several LinkedIn discussion groups. Creator of the French website 

chaine-critique.com and curator of several Critical Chain, ToC, "ToC + Lean + Six 

Sigma" news websites.

 Founder and CEO of Marris Consulting based in Paris, France. Founded in 2004. 

Motto: Factories, People & Results.

Introduction
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Training goals

 Understand the limits and consequences of 

traditional project management methods

 Learn how to plan and execute projects the "Critical Chain way"

 Get an overview on how to implement Critical Chain

Introduction
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Focus on improving the system constraints that determines the overall performance

 Companies (factories, engineering departments …) and other organizations 

inevitably have unbalanced capacities.

 Annual budgets pretend to balance organizations but they don't succeed.

 There is always a constraint somewhere in the system.

 One hour lost on that constraint (the bottleneck) 

= one hour lost for the system = one hour of lost sales.

 One hour gained on a non-bottleneck is an illusion. A non-constraint must only 

work according to the constraint's requirements.

 A dual view is mandatory: different rules for constraints and non-constraints.

Overview of the Theory Of Constraints (ToC)

The sum of local optimums is not equal to the global optimum

It is no longer possible to distribute work equitably:

organizations are necessarily unbalanced
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The 5 steps of ToC's continuous improvement process

1. IDENTIFY the system's constraint(s).

2.Decide how to EXPLOIT the system's constraint

3.SUBORDINATE everything else to the above decision.

4.ELEVATE the system's constraint

5.WARNING!!!! 

If in the previous steps a constraint has been eliminated,

go back to step 1,

but do not allow INERTIA to become the system's constraint.

Note: Often called The 5 Focusing Steps or ToC's Process Of On-Going Improvement (POOGI).

Overview of the Theory Of Constraints (ToC)

Without investments

in $ or in time

With investments

in $ or in time

The most 

difficult step

Easy to do in production 

but not in projects

Or choose the "best" 

constraint of the system
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Gartner recently recommended Critical Chain Project Management

Overview of the Theory Of Constraints (ToC)

"Anyone who is working on projects 

and is concerned about on-time delivery 

should care about CCPM. 

Therefore, those who should care include 

CIO’s, PMO leaders, portfolio managers, 

program managers and project managers."

Source: April 2016:
http://www.gartner.com/document/3281117

& 

http://www.businesswire.com/news/home/20160419005528/en/Exepron-Named-Cool-Vendor-Gartner

Magic Quadrant for

Project and Portfolio Management

Source: Gartner June 2010

http://www.gartner.com/document/3281117
http://www.businesswire.com/news/home/20160419005528/en/Exepron-Named-Cool-Vendor-Gartner
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Over the past 15 years, Critical Chain has demonstrated its ability to greatly improve 

the performance of project planning and execution

 Critical Chain Project Management (CCPM) enables organizations to finish their projects on time, without 

budget overruns nor loss of initial specifications.

 Furthermore CCPM can, simultaneously, significantly reduce project durations and increase the efficiency 

(productivity) of the resources involved.

Overview of the Theory Of Constraints (ToC)

Source: “Advanced Multi-Project Management Achieving Outstanding Speed and Results with Predictability” 

2013 book by Gerald I. Kendall & Kathleen M. Austin, page 95. The analysis is based on public information 

available concerning 60 different organizations working in different industries that had applied CCPM.

See appendix for a list of cases. 

A more complete list 

is available at 

www.chaine-critique.com

Results Average
Worst

case 

Best

case

Project durations - 39% - 13% - 78 %

Number of projects

completed in a given time + 70 % + 15% + 222%

Throughput + 53% + 14% + 150%
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Traditional Project Management is widely used…and doesn't work well

 Project success, in terms of delay and cost, is strongly correlated to the company maturity in 

project management.

 A 2012 PMI (Project Management Institute) study estimates that at least 30% of projects are not 

achieved on time in companies with a high degree of Organizational Project Management maturity, 

and more than 60% of projects are late in companies with a low maturity in project management.

 Causes of delays are diverse:

- Resources are not available on time

- Specifications change during the project

- Technology is not mastered

- … etc.

The project manager's problems and dilemmas



Factories, People & Results

10Critical Chain – Will you dare to finish all your projects on-time?

Training material – Paris, 23th of May 2019

© 2019. Marris Consulting. All rights reserved. 

CCPM Training V1.0 En 20190523

© Marris Consulting

© Marris Consulting

Scheduling projects according to the worst case scenario

leads to numerous disruptive behaviours

 The duration based on the worst case scenario or pessimistic durations, adopted by project managers, is often 

twice as long as the PERT duration.

 Thus there are huge margins built into each project activity.

The project manager's problems and dilemmas

 The existence of these margins results in 

particular behaviours:

 Student syndrome: A difficult task or a 

lowly motivating task is often postponed to 

the very last moment, the same way a 

student waits until the last minute to start an 

assignment,

 Parkinson’s law: the work spreads out in 

order to occupy the whole available time.

PERT Weighted average

Student syndrome

Parkinson’s law

Completion 

probability

Weighted 

average PERT 

duration

Pessimistic 

Duration (worst 

case scenario)

Duration
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A dynamic schedule must include resources

 Resources are seldom taken into account in schedules, consequently:

- A resource can be assigned to several tasks at the same time (no levelling),

- The critical path neglects resource constraints

 Non-critical tasks are planned to start as soon as possible.

Critical Chain planning rules
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Critical Chain Scheduling

Step 1: Delete individual margins

 Since the durations traditionally used are double the focused durations, all the durations are cut by half. Either:

- Top down / arbitrarily. We do not recommend this.

- Or, bottom up after having trained those that estimate the durations in the Critical Chain way of doing task duration 

estimates: "the focused duration" (no multi-tasking) and with 50% probability of exceeding the estimate.

 This way, we prevent the waste of local and individual margins.

Critical Chain planning rules
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Critical Chain scheduling

Step 5: Buffers calculation and integration

 The project buffer mutualizes safety margins of critical tasks. 

 It represents about one third of the total project length.

 Feeding buffers protect the Critical Chain from non-critical chains/ tasks. 

 Non-critical tasks are scheduled « Just-in-Time » thanks to the feeding buffers.

Critical Chain planning rules
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Then during the project execution, 

we focus on the smooth execution of tasks on the Critical Chain

 The project is carried out according to the principle of the relay race 

throughout the Critical Chain.

 Having a mascot (a noticeable object) enables one to follow physically the 

successive offices and workstations the Critical Chain passes through.

Critical Chain planning rules

By asking less than 1% of the resources to run, 

it’s in fact the whole company that goes faster

We recommend 

using mascots 

whenever

possible
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Project staggering helps reducing bad multitasking

 Levelling all the resources of a portfolio creates a large and complex domino situation

 Staggering means fixing the beginning of each project according to the availability of a pacing resource

 How to choose the pacing resource of a portfolio?

- Where is the capacity constraint among the various resources used?

- Where are the projects most likely to be stuck for the longest time?

- Where are the projects most likely to cause bad multi-tasking?

- Which is the department with the most important resources to exploit?

 Without dynamic arbitration of resource conflicts, staggering isn’t a lasting solution to the multi-projects 

problem

 When implementing CCPM there will nearly always be a transition phase during which the number of projects 

simultaneously active will have to be significantly reduced. There are 3 different possibilities: freezing some 

projects; killing some projects; using the 2 for 1 rule (launch 1 project when you have finished 2)

Critical Chain planning rules

To finish your projects on time, start them later!
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Project monitoring is much easier thanks to the Project Fever Chart

Project execution, new KPIs and continuous improvement
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The Portfolio Fever Chart greatly facilitates dynamic arbitration between projects

The Portfolio Fever Chart helps to quickly track all the projects in the portfolio

with objectivity and transparency

Projects 7 to 20:

(green zone ) 

nothing to report
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P20
P11P9

P2

P4Projects 1 & 2: 

urgent action 

needed!

Project 4: 

Finished exactly 

on time

Project 6: 

Finished before 

the end date

Project execution, new KPIs and continuous improvement
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Critical Chain can improve any type of project

 New product or service development (project or portfolio)

 Non-repetitive Engineering To Order (ETO) and Make To Order (MTO)

 Construction projects, public works and large engineering projects

 Maintenance, Repair and Overhaul (MRO)

 Software development 

(often associated with an "Agile" approach like Scrum )

 ERP implementations

 Etc.

Case studies and implementation guidelines
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Over the past 15 years CCPM has been implemented thousands of times

 There are probably over 3,000 cases in the world today

- Many of them in the USA where CCPM first got traction

- but also in certain other countries: Japan, India, Israel, France, …

 Over 500 cases documented (and about 300 others currently being validated)

- See Gerald Kendall et Kathleen Austin: Advanced Multi-Project Management, J. Ross Publishing, 2013.

- And the list that we are building up on our CCPM website (currently only in French): www.chaine-

critique.com

 The best known cases: 

- Mazda, Boeing (Lean+), Procter & Gamble, NASA, ABB, U.S. Navy, Delta Airlines Maintenance. 

 In the next few pages we will:

- Present a list of 91 CCPM projects for which the results have been publicly documented. 

We (Marris Consulting) regularly update a list of CCPM cases worldwide so it is recommended to check 

regularly as the list is completed.

- Present in more detail a dozen cases most of which are Marris Consulting clients

Case studies and implementation guidelines

http://www.chaine-critique.com/
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Partial list CCPM references in the world with publicly published results

(See appendices for more references)

Case studies and implementation guidelines
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A list of >350 companies using Critical Chain

3M, ABB, "ABB AG, Power, Tech. Division", ABB Cordoba, ABB Halle, Abbott Labs, Accoat, "Action Park, Multiforme Grupo", 

Adirondack Oral & Maxillofacial Surgery, Advanced Energy Technology, Advasense Technologies, Aerojet Corporation, Agilent 

Technologie, AHIS-St. Vincent Health, Air Force Institute of Technology, "Airgo Networks, (Qualcomm)", Airshow Inc., "Alcan Alesa, 

Technologies", Alcatel, Alcatel-Lucent, Alfa Lava, Alna Software, AMCC, AMD, Amdocs, American Rubber Products, AMGEN, 

Andover Healthcare Inc., Applied Plasmonics, AREVA, Arterain Medical, Atomic Energy of Canada Ltd., Avaya, Avitronics, BAE 

Systems, Balfour Beatty, Barco, Baxter, Bell Canada, BHP Billiton, Bimba Manufacturing, Boeing (Military), Boeing Space & Intelligence 

Systems, "Boeing Wing, Assembly", Bosal, Bosch Rexroth Ltda., Boston Scientific, Bovis Pharmaceuticals, BP Oil, Brice Manufacturing, 

BT Radianz, BVR Technologies Company, C.F. Roark Welding & Engineering Co. Inc., C.N. Cotrentes, CAE USA, "Californie, 

Department of Corrections", Callaway Golf, Celite Corporation / World Minerals Columbia Industries, Celsa Group, Central Dupage

Health, Central Nuclear Almaraz Trillo, Chrysler, Clopay, Coca-Cola, Colgate Palmolive, Computer Sciences Corp, Confluence UK, 

Conoco, Converge Medical Inc., Corning Cable Systems, Cray, Inc., Cueros Industrializados del Bajio S.A., Cytori Therapeutics, Inc., 

DaimlerChrysler UK, Danfoss, Danisco (Genencor), Del Monte Foods, Delta Air Unes, Inc., Delta Faucet Company, Detroit Diesel 

Reman-West, Dr. Reddy's Laboratories, DuPont, e2V Semiconductors, Eastman Kodak Company, ECI Telecom Ltd., Eclozion

Informatique, Edwards Lifescience, eIRcom, eIRcom, Embraer, emcocables, Emesa, Erickson Air-Crane, Ericsson, Estonian Telephone, 

Ethicon, ExxonMobil Chemical, Fairchild Semiconductor, Fisher Controls, Fluid Brasil Sistemas E Tecnologia, Fluke Corporation, FMC 

Technologies, Fonterra, French Air Force, Fuel Cell Energy, Gambro Healthcare, GE Industrial Systems, General Dynamics, Gillette, 

GlaxoSmithKline, Graftech, Hach, Halliburton, "Hamilton Beach, Brands, Inc.", "Harris, Semiconductor", Hawker Beechcraft, Heineken, 

Heineken, Spain, Henkel, Hewlett Packard, Hitachi Computer Products, Honda, Honeywell, "HP Digital Camera, Group", IBM, IKEA 

Trading und Design, Ismeca Europe Semiconductor, "Ismeca, Semiconductor", ITT Canon, ITT Corporation, ITT Space Systems, Johnson 

& Johnson, Kawasaki Heavy Industries, Ltd., Kraft Foods, L-3 Communication Systems, "LeTourneau, Technologies Inc.", Lockheed 

Martin, Lord Corporation, LSI Logic, LSI Logic, Lucent Technologies, M&M Precision Systems, Marshall Industries, Marvell, McKee 

Foods, Medtronic, Medtronic, Medtronic, Europe, Medtronic, Inc., Merck Medco Managed Care, Merichem Chemicals & Refinery 

Services, Microsoft, Milwaukee Forge, Motorola, NASA, Nike, Northrop Grumman, Numonyx, Oregon Freeze Dry, Owens-Illinois, 

"Oxford-Radcliffe, Hospitals, UK", P&G Pharmaceuticals, Pharmacia, Philip Morris, Philips Semiconductors, Pioneer, Portsmouth Naval 

Shipyard, Puget Sound Naval Shipyard, Qualcomm, Railcare Wolverton, UK, Raychem, Raytheon, Rex Materials Group, Roche 

Diagnostics, Rolls Royce, RSA Security, SAAB Avionics, SanDisk, Sapient, Seagate Technology LLC, Shea Homes, Siemens, "Siemens 

Generator, Engineering", Skoda Power, Skye Group, Sony Ericsson Mobil Communications, Spectranetics, Spirent Communications, Spirit 

Aerosystems, Sprint, Sun Microsystems, Sylvania, Symbian, Tadiran Spectralink, Tata Steel, Tecnobit, Tektronix, Tellabs, Tenet Health 

Care, The Boeing Company, ThyssenKrupp, Timco, Tripod Data Systems, Inc., TRS Refrigeration, TT Technologies, Tundra 

Semiconductor, Tyco Electronics, Tyco Healthcare, U.S. Air Force (multiple bases), "U.S. Army Fleet, Support", "U.S. Army, Corpus, 

Christi", "U.S. Marine Corps, (Multiple bases)", Unilever, United Behavioral Health, UPC Technology, US Air Force, Valley Cabinet 

Works, Vascore Medical, Ventana, Volvo, Von Ardenne, Workscape, Xerox Corporation.

Case studies and implementation guidelines

Source: “Advanced Multi-Project 

Management Achieving 

Outstanding Speed and Results with 

Predictability” 2013 book by Gerald 

I. Kendall & Kathleen M. Austin. 

Appendix
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For New Product Development projects,

CCPM is an ideal predecessor to Lean Engineering

 Today the main strength of Toyota is no longer in its production system but in its New Product Development 

(see "The Machine That Changed the World" and TPPDS book by Allen Ward, etc.)

 But "Lean Engineering" is only possible once permanent fire fighting has been more or less eradicated. 

Otherwise people will never find the time to "do" Lean Engineering.

 We recommend that companies start by putting their development process under control using the Critical Chain 

and then begin their Lean Engineering journey.

 Critical Chain to finish your projects on time and efficiently 

+ Lean Engineering to develop good products.

Conclusion

Critical Chain Project Management

Lean Engineering
(Toyota New Product Development System)

Year 1 Year 2 Year 3 Year 4 Year 5
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Summary of the Critical Chain way of managing project portfolios:

 The only important goal is to finish your projects on time, within budget and 

conform to specifications.

 Safety buffers are reduced and mutualized into project and feeding buffers.

 Monitoring of project execution with a Fever Chart: a simple and efficient 

visual management.

 Ensuring the proper and smooth execution of Critical Chain tasks (relay race 

and mascots) to execute projects faster.

 Projects are sequenced to limit the work in progress and devastating 

multitasking. We avoid launching projects too soon.

 Resource conflicts between projects can be easily, objectively and 

dynamically managed using the Fever Chart.

 Thanks to the focus on the capacity constraint the productivity of the whole 

business increases significantly.

Conclusion

Critical Chain enables you to take control of your projects portfolio…

…do you dare to finish all your projects on time?

Results Average
Worst

case 

Best

case

Project durations - 39% - 13% - 78 %

Number of projects

completed in a given time + 70 % + 15% + 222%

Throughput + 53% + 14% + 150%
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Marris Consulting hosts over 30 public or internal training sessions every year

Appendices

Critical Chain 

Project 

Management

Logical Thinking 

Process

Theory of Constraints

Lean 

Management

Lean 

Engineering
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What we do

 Marris Consulting has a reputation for its capacity to be pertinent in 

nearly all kinds of industry. We have worked in over 200 companies 

helping in designing, making, selling and distributing:

- cars, hamburgers, aeroplanes, perfume, trains, rockets, industrial equipment, 

pharmaceuticals, home delivery services, computer chips, chips (food), 

maintenance / repair / overhaul (MRO) of planes and trains, luxury 

handbags, corrugated cardboard production, the defence industry, Swiss 

watches, steel manufacturing, plastics, bank notes, satellites, gold mines …

 We are committed, viscerally, to producing results. Results that are well 

beyond our clients' expectations. And results that last. Better still we 

incessantly seek to strengthen the process of on-going improvement; 

we want to see our ex-clients getting better and better many years after 

we intervened.

Appendices
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How we do it

 We understand that the hardest part of what we do is to 

change "people". Apart from the pertinent ideas that 

we must have we must directly and indirectly change 

individual and collective behaviour.

 We work simultaneously at all levels of the company 

from the front line to the board room.

 We are recognized experts in many different fields: 

"Lean" (manufacturing/engineering/management/…, 

the Theory Of Constraints, Six Sigma, Industry 4.0, 

DDMRP … 

 One of our key strengths is that we analyse each of our 

new client's business & culture and then we mix up the 

right cocktail of solutions. We never impose a so called 

industry best practise.

 We like simple solutions. Simple is beautiful.

Appendices



Factories, People & Results

27Critical Chain – Will you dare to finish all your projects on-time?

Training material – Paris, 23th of May 2019

© 2019. Marris Consulting. All rights reserved. 

CCPM Training V1.0 En 20190523

© Marris Consulting

© Marris Consulting

Theory of Constraints marketing & awareness activities

 5 Permanent news websites (www.Scoopit.com)

- Theory Of Constraints (English & French)

- Critical Chain in (English & French)

- TLS: ToC + Lean + Six Sigma

 >200 free videos (YouTube Channel)

 Discussion Groups (LinkedIn)

- Critical Chain

- TLS: ToC, Lean and Six Sigma

 2 dedicated websites in French 

- ToC in Production

- ToC in Projects

 Others:

- Twitter, Facebook, Viadeo, Etc.

Appendices
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We are honoured to have been able to help…

Appendices

GKN
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Marris Consulting

Appendices

Marris Consulting

Factories, People & Results

Tour Maine Montparnasse

27th floor

33, avenue du Maine

Paris 75015

France

Tel. +33 (0) 1 71 19 90 40

www.marris-consulting.com
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